

## Xoops Engine Alpha 3 Release Schedule - XOOPS

NEWS\_PDF\_AUTHOR: phppp

NEWS\_PDF\_DATE: 2011/7/16 10:42:02

We have a lot processes in X3 development since Alpha 2 release.

I would suggest following schedule for the coming month:

**\* Xoops Engine Alpha 3 release: on August 13th**

- \* github repo structure change, github usage guide: D.J., julionc, by July 24th
- \* ZF upgrade to 1.11.9, change naming conventions to respect ZF strictly: D.J., by July 24th
- \* Backend product and UE design: ezsky, by July 31st
- \* Backend design implementation: D.J., by August 7th
- \* Debug and complete "user" module and ACL: D.J., dongbeta, by July 31st
- \* Content management app: dongbeta, by August 7th
- \* Theme and HTML5: voltan, kris\_fr, mariane, by August 7th
- \* Documentation: julionc, dongbeta, by August 13th
- \* Test: marco, by August 13th

Yes, as you see, we have some people back onboard, like marco!

Anyone else have time on this Alpha 3 release loop?

We need more people on documentation, apps, themes and test.

BTW: PHP 5.4 is on its way with some very promising features and improvements. Benchmarks were done by PHP internal team with some applications, including XOOPS. I will write an article to introduce later on.

Follow X3 development on twitter [@XoopsProject](#) and [Xoops Engine dev blog](#).

Check Xoops Engine code at [github repo](#).

**[Updated on Aug. 4th]**

**Due to recent arguments, Xoops Engine development has been paused temporarily and the release schedule will postponed accordingly. We hope the issues can be solved as soon as possible.**

We have a lot processes in X3 development since Alpha 2 release.

I would suggest following schedule for the coming month:

**\* Xoops Engine Alpha 3 release: on August 13th**

- \* github repo structure change, github usage guide: D.J., julionc, by July 24th
- \* ZF upgrade to 1.11.9, change naming conventions to respect ZF strictly: D.J., by July 24th
- \* Backend product and UE design: ezsky, by July 31st
- \* Backend design implementation: D.J., by August 7th
- \* Debug and complete “user” module and ACL: D.J., dongbeta, by July 31st
- \* Content management app: dongbeta, by August 7th
- \* Theme and HTML5: voltan, kris\_fr, mariane, by August 7th
- \* Documentation: julionc, dongbeta, by August 13th
- \* Test: marco, by August 13th

Yes, as you see, we have some people back onboard, like marco!

Anyone else have time on this Alpha 3 release loop?

We need more people on documentation, apps, themes and test.

BTW: PHP 5.4 is on its way with some very promising features and improvements. Benchmarks were done by PHP internal team with some applications, including XOOPS. I will write an article to introduce later on.

Follow X3 development on twitter [@XoopsProject](#) and [Xoops Engine dev blog](#).

Check Xoops Engine code at [github repo](#).

**[Updated on Aug. 4th]**

**Due to recent arguments, Xoops Engine development has been paused temporarily and the release schedule will postponed accordingly. We hope the issues can be solved as soon as possible.**